
2002 Public Facility Projects 
Tuba City AML Office 

April 02, 2003 
 

      Parks & Recreation Dept.    Dennehotso    Coalmine Canyon    Coppermine    Monument Valley    Oljato Chapter(s)       
 
Antelope Canyons Access Road      Navajo AML Funding:  $ 129,000 

• Pre-bid on Feb 18th; bid openings Mar 26th at LeChee  
• Construction period: May – June  (45 days) 

 
Cane Valley Bathroom Additions      Navajo AML Funding:  $ 124,000 

• Phase I :  6 additions are 98% complete 
• Phase II :  3 additions are  70% complete 
• Phase III :  4 homes: 3 interior bathrooms;  1 interior framing;  1 interior rough, finish work;  1 install fixtures;  1 

exterior work; 1 woodstove install   60% complete 
• Electrical: rough, finish wiring for 13  homes 
• Revised Schedule:  Oct 7, 2002  to May 2, 2003 @  30 wks  

 
Coalmine Canyon Multipurpose – Chapter House Building   Navajo AML Funding:  $ 300,000 

• Chapter approved final drawings on Feb 3rd 
• Bids out Feb 18th; pre-bid Feb 25th; award on Mar 19th 
• Construction period: Apr 14th  -  Dec 14th  

 
Coalmine Canyon Waterline Extension (bathroom additions)  Navajo AML Funding:  $ 37,384 

• 17 additions (8’x 12’) approved based on Chapter, IHS assessment 
• Chapter budget approval for manpower in progress 
 

Coppermine Powerline Extension      Navajo AML Funding:  $ 60,000 
• Pre-construction conference held in Kayenta on Feb 13th 
• Power poles delivered to project site on Feb 24th 
• Construction period:  Mar 3rd  -  June 30th  
 
Monument Valley Arts & Crafts Mall     Navajo AML Funding:  $ 300,000 
• Utah Navajo Board of Trustees approved $150,000  
• Monument Valley Economic Development Association will manage complex 
• Drawings on commercial, visitor center 95% complete 
 
Oljato Senior Center Expansion & Upgrade    Navajo AML Funding:  $ 295,000 
• Pre bid Feb 20th; bid open on Mar 4th at Window Rock 
• NRF funds $75,000 transfer to NN in progress  
• Construction period: May – July  (60 days) 
 


