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FY 2002                       AML Funds 

 
Antelope Canyon Access Road       $129,000  

o Project complete   June 12, 2003 
o Final Inspection   July 3, 2004 

 
Cane Valley Waterline Project 

o Project complete  May 9, 2003    $ 124,000 
o Final Inspection  May 15, 2003 

 
Coppermine Powerline Extension      $   60,139 

o Project complete  Oct 30, 2003 
o Final Inspection  Nov 5, 2003 

 
Oljato Senior Center Expansion & Improvement     $ 295,000 

o Project complete  Jan 6, 2004 
o Final Inspection  Jan 29, 2004 

 
Coalmine Mesa Multipurpose/Chapter House      $ 300,000 

o Project complete Feb 3, 2004 
o Final Inspection  Feb 18, 2004 

 
Coalmine Mesa Waterline Extension      $ 101,400 

o Design, specs of additions (10’x12’) in review process 
o Hopi Tribe approval on 4 homes still pending 
o Advertisement projected date May 24th 
o NEPA will be submitted to OSM on May 24th  

 
Monument Valley Arts & Crafts Mall      $ 300,000 

o DFCM will be project manager 
o UNTF will be the fiscal agent 
o Project pending visitor center  (shortfall of $722,000) 

 
FY 2003  

 
Dzil Libei Water Project       $ 299,700 

o TCUSD completed legal review of MOA 
o NEPA will be submitted to OSM on May 24th 

 
Moenave Powerline Extension Project      $     9,480 

o Scope of work, budget in revision for 21 homes  
o In-house project under TC field office 
 

FY 2004  
 

Dilkon Sewage Lagoon Expansion       $  107,590 
o Navajo EPA has determined the site is in flood plain area 
o EA in progress by NHA 

 
Shonto Infrastructure Development for Commercial Site   $  300,000 

o NAML is the lead agency 
o Project team meeting on May 14th  
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