

**PPF Project Updates
Window Rock AML Office
January 10, 2003**

Black Mesa Powerline (Forest Lake to Kitsili) Extension Project

- Project is currently under construction
- A site tour will be scheduled during the second week of February, 2003.

Blue Gap/Tachee Chapter Senior Citizen Center

- Finalizing Modification #2 to an existing contract between the Navajo Nation (TANF) and Red Mountain Engineering for Professional Services.
- Working with Design and Engineering Services and Red Mountain to complete Scope of Work on Contract Modification.
- RFP for Construction to be our in February and construction to start in March/April 2003.

Ft. Defiance Chapter Blue Canyon Powerline Extension Project

- Chapter is working on completing house wiring for the 25 homes.
- Construction scheduled to begin in summer of 2003.

Manuelito South Community Water System Project

- Navajo AML working on OSM NEPA compliance work.
- I.H.S. completed I.H.S./BIA NEPA compliance work.
- CDBG working on HUD NEPA compliance work.
- Project coordination meeting scheduled for Friday, 01-09-02 @ 10:00 a.m. at W/R AML conference room.

Rock Springs Chapter Mult-Purpose Center Project

- Administrative Agreement between DNR and Division of Community Development going through SAS Administrative Review.
- Chapter working on obtaining additional funding for project.
- Project planned for design/build bid.

Rough Rock Chapter Senior Citizen Center

- Finalizing Modification #2 to an existing contract between the Navajo Nation (TANF) and Red Mountain Engineering for Professional Services.
- Working with Design and Engineering Services and Red Mountain to complete Scope of Work on Contract Modification.
- RFP for construction bids to be our in February and construction to start in March/April 2003.

To'Hajiilee Behavioral Health Systems Facility

- Dyron Murphy Architects and To'Hajiilee Chapter are currently in negotiations with contractor.
- Construction scheduled to begin in spring 2003.

Twin Lakes Senior Citizen Center Infrastructure Project

- FONSI/ATP with construction on the Senior Citizen Center issued by OSM. This involves construction activities with in the chapter tract.
- Jade Construction to begin construction on the Senior Citizen Center in January, 2003.
- Navajo AML working with I.H.S., Capital Improvement Office and Design and Engineering Services on NEPA compliance on infrastructure portion.

REVISED: 01-10-02ts